COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/11/2017

ESTI MATE SUMVARY 11:32: 15
CONTI D C19339- COVBO ESTI MATE NO 0020 PROG SPEC YR 2005
PCN: 17771-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TI ME ALLOW 436 WORK DAYS
|-70 HAVANA BRI DGE REPLACEMENT PERCENT TI ME: 3.90 ORI G TI VE ALLOW 380 WORK DAYS
PRQJECT NO. | MD704- 222
| - 70: HAVANA TO | - 225 RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: DENVER ADAVS, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 12/ 31/ 2016 DATE TI ME STARTED 05/ 22/ 2015
9002 N. MOORE RD. DATE LET 05/ 05/ 2015 DATE WORK BEGAN 05/ 22/ 2015
DATE AWARDED 05/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 27/ 2015 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791- 5642 DATE NOTI CE TO PROCEED 05/ 22/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,982, 811.43 PARTI Cl PATING $ 5, 306, 140. 04 $ 3,922.30
AWARD PRQJECT AMT: $  24,975,352.00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 88. 69% TOTAL EARNI NGS 5, 306, 140. 04 3,922.30
FUNDS AVAI LABLE: $ 676, 671.39 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 306, 140. 04 3,922.30
TOTAL CLAI VB $ 0.00 RETAI NAGE -83,438.10 593. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 5,222,701.94 4,515. 80
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 5,222,701.94 4,515. 80
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 4,515. 80

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 RESURFACI NG

0005 700-70010 F/ A M nor Contract Revisions 360, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700- 70035 F/ A On- The- Job- Tr ai nee 1, 320. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950- 00000 Contract Management Non- BE Resurfacing Havana to |-225 98, 000. 000 98, 000. 000
DOL 0. 000 0. 00
1. 00000 98, 000. 000 98, 000. 00
0020 950- 00001 Qual ity Managenent Non-BE Resurfacing Havana to |-225 - 130, 000. 000 130, 000. 000
a
@ DOL 0. 000 0. 00
1. 00000 130, 000. 000 130, 000. 00
0025 950- 00002 Saf ety Managenment Non-BE Resurfaci ng Havana to |-225 - 13, 320. 000 13, 320. 000
Saf
DOL 0. 000 0. 00
1. 00000 13, 320. 000 13, 320. 00
0030 950- 00003 *Public Information Management Non- BE Resurfacing 8, 900. 000 8, 900. 000
Havana to 1-225 - Pub
DOL 0. 000 0. 00
1. 00000 8, 900. 000 8, 900. 00
0035 950- 00004 Mobi |i zati on Non- BE Resurfacing 21, 200. 000 21, 200. 000
DOL 0. 000 0. 00
1. 00000 21, 200. 000 21, 200. 00
0040 950- 00005 Bonds and I nsurance Non-BE Resurfacing Havana to |-225 6, 000. 000 6, 000. 000
- Bon
DOL 0. 000 0. 00
1. 00000 6, 000. 000 6, 000. 00
0045 950- 00101 *Stone Matrix Asphalt Non-BE Resurfaci ng Havana to 1, 871, 393. 000 1,748, 292. 070
1-225 - SMA
DOL 0. 000 0. 00
1. 00000 1, 748, 292. 070 1, 748, 292. 07
0050 950-00106 *Desi gn Services Non-BE Resurfacing Havana to |-225 - 150, 000. 000 150, 000. 000
Des
DOL 0. 000 0. 00
1. 00000 150, 000. 000 150, 000. 00
0055 950- 00400 Tolling Infrastructure Non-BE Resurfacing Havana to 15, 000. 000 15, 000. 000
1-225 - Tol
DOL 0. 000 0. 00

1. 00000 15, 000. 000 15, 000. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 RESURFACI NG

0060 950- 00500 Renoval / Resets Non- BE Resurfacing Havana to [-225 - Rem 209, 300. 000 154, 023. 740
DOL 0. 000 0. 00
1. 00000 154, 023. 740 154, 023. 74
0065 950- 00501 Si gning and Striping Non-BE Resurfacing Havana to |-225 55, 050. 000 41, 035. 000
- Si
g DOL 0. 000 0. 00
1. 00000 41, 035. 000 41, 035. 00
0070 950- 00505 Mai nt enance of Traffic Non-BE Resurfacing Havana to 115, 500. 000 109, 725. 000
1-225 - Mai
DOL 2,887.500 2,887.50
1. 00000 112, 612. 500 112, 612. 50
0075 950- 00506 Envi ronnmental Managenent Non- BE Resurfacing Havana to 1, 670. 000 1,670. 000
1-225 - Env
DOL 0. 000 0. 00
1. 00000 1, 670. 000 1, 670. 00
0226 900- 00014 Added Item (Lunmp Sum/ 32, 300. 980 32, 300. 980
LS 0. 000 0. 00
1. 00000 32, 300. 980 32, 300. 98
0228 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -62, 659. 460
FA 0. 000 0. 00
1. 00000 -62, 659. 460 -62, 659. 46
0229 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -33,377.370
FA 0. 000 0. 00
1. 00000 -33,377.370 -33,377.37
0236 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - 0. 000 - 23, 000. 000
Resur f aci ng
DOL 0. 000 0. 00
1. 00000 -23, 000. 000 -23,000. 00
0237 950- 00105 Roadway (Qt her) 32,232.710 32,232.710
DOL 0. 000 0. 00
1. 00000 32,232.710 32,232.71
0238 900- 00006 Added Item (Dol lar)/ Bottleneck Mtigation Wrk 137, 218. 820 137, 218. 820
DOL 0. 000 0. 00

1. 00000 137, 218. 820 137, 218. 82



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 RESURFACI NG

0242 900- 00006 Added Item (Dol lar)/ 51, 582. 910 51,582.910
DOL 0. 000 0.00
1. 00000 51,582.910 51, 582.91
CAT 0200 CURRENT AMI  $ 3,309,988.42 % 2,887.50% 2,634,351.90

CAT NO0201 RAI LWAY OVERHEAD STRUCTURE

0080 950- 00000 Contract Management Non- BE Railway Overhead Structure - 30, 000. 000 29, 250. 000
Cont
DOL 375. 000 375. 00
1. 00000 29, 625. 000 29, 625. 00
0085 950- 00001 Qual ity Managenent Non- BE Railway Overhead Structure - 42, 000. 000 40, 950. 000
al
@ DOL 525. 000 525. 00
1. 00000 41, 475. 000 41, 475. 00
0090 950- 00002 Saf ety Managenent Non-BE Railway Overhead Structure - 6, 318. 000 6, 159. 400
Saf e
DOL 79. 300 79. 30
1. 00000 6, 238. 700 6, 238. 70
0095 950- 00003 *Public Informati on Management Non-BE Railway Overhead 4,500. 000 4, 389. 000
Structure - Publ
DOL 55. 500 55.50
1. 00000 4,444,500 4,444, 50
0100 950- 00004 Mobi | i zation Non-BE Rai |l way Overhead Structure - Mobi 35, 800. 000 35, 800. 000
DOL 0. 000 0. 00
1. 00000 35, 800. 000 35, 800. 00
0105 950- 00005 Bonds and I nsurance Non-BE Railway Overhead Structure - 4, 200. 000 4, 200. 000
Bond
DOL 0. 000 0. 00
1. 00000 4, 200. 000 4, 200. 00
0110 950-00106 *Desi gn Services Non-BE Railway Overhead Structure - 130, 000. 000 130, 000. 000
Desi
DOL 0. 000 0. 00
1. 00000 130, 000. 000 130, 000. 00
0115 950- 00300 Uncl assi fied Excavation Non-BE Rail way Over head 290, 000. 000 290, 000. 000
Structure - Uncl
DOL 0. 000 0. 00
1. 00000 290, 000. 000 290, 000. 00
0120 950- 00301 Uncl assi fied Enbanknment Non-BE Rai | way Over head 37, 100. 000 37, 100. 000
Structure - Uncl
DOL 0. 000 0. 00

1. 00000 37, 100. 000 37, 100. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 RAI LWAY OVERHEAD STRUCTURE

0125 950- 00302 Aggregat e Base Course Non-BE Railway Overhead Structure 14, 480. 000 14, 480. 000
- r
Aog DOL 0. 000 0. 00
1. 00000 14, 480. 000 14, 480. 00
0130 950- 00502 Uility Wrk Non-BE Railway Overhead Structure - Uil 10, 000. 000 10, 000. 000
DOL 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0135 950- 00503 Rai | road Wrk Non-BE Railway Overhead Structure - Rail 10, 000. 000 10, 000. 000
DOL 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0140 950- 00506 Envi ronnment al Managenent Non- BE Rai |l way Over head 5, 010. 000 5, 010. 000
Structure - Envi
DOL 0. 000 0. 00
1. 00000 5, 010. 000 5, 010. 00
CAT 0201 CURRENT AMI  $ 619, 408. 00 $ 1,034.80 % 618, 373. 20
CAT NO0202 |-70 SHOULDER RECONSTRUCTI ON
0145 950- 00000 Contract Managenent Non-BE |-70 Shoul der Reconstruction 25, 000. 000 25, 000. 000
’ DoL 0. 000 0. 00
1. 00000 25, 000. 000 25, 000. 00
0150 950- 00001 Qual ity Managenent Non-BE |-70 Shoul der Reconstruction 26, 865. 000 26, 865. 000
- DoL 0. 000 0.00
1. 00000 26, 865. 000 26, 865. 00
0155 950- 00002 Saf ety Managenent Non-BE |-70 Shoul der Reconstruction - 6, 600. 000 6, 600. 000
Sa
DOL 0. 000 0. 00
1. 00000 6, 600. 000 6, 600. 00
0160 950- 00003 *Public Information Managenent Non-BE |-70 Shoul der 4, 500. 000 4, 500. 000
Reconstruction - Pu
DOL 0. 000 0. 00
1. 00000 4, 500. 000 4, 500. 00
0165 950- 00004 Mobi |'i zation Non-BE |-70 Shoul der Reconstruction - M 4, 300. 000 4, 300. 000
DOL 0. 000 0. 00
1. 00000 4, 300. 000 4, 300. 00
0170 950- 00005 Bonds and I nsurance Non-BE |-70 Shoul der Reconstruction 600. 000 600. 000
- Bo
DOL 0. 000 0. 00

1. 00000 600. 000 600. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 1-70 SHOULDER RECONSTRUCTI ON

0175 950- 00103 *Concrete Pavenent (11 Inch to 13 Inch) Non-BE I-70 91, 250. 000 91, 250. 000
Shoul der Reconstruction - Co
DOL 0. 000 0. 00
1. 00000 91, 250. 000 91, 250. 00
0180 950-00106 *Desi gn Services Non-BE |-70 Shoul der Reconstruction - 25, 000. 000 25, 000. 000
De
DOL 0. 000 0. 00
1. 00000 25, 000. 000 25, 000. 00
0185 950- 00302 Aggr egat e Base Course Non-BE |-70 Shoul der 17, 300. 000 17, 300. 000
Reconstruction - Ag
DOL 0. 000 0. 00
1. 00000 17, 300. 000 17, 300. 00
0190 950- 00500 Renoval / Resets Non-BE |-70 Shoul der Reconstruction - Re 25, 950. 000 25, 950. 000
DOL 0. 000 0. 00
1. 00000 25, 950. 000 25, 950. 00
0195 950- 00501 Signing and Striping Non-BE |-70 Shoul der 1, 300. 000 1, 300. 000
Reconstruction - Si
DOL 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0200 950- 00505 Mai nt enance of Traffic Non-BE |-70 Shoul der 57, 800. 000 57, 800. 000
Reconstruction - M
DOL 0. 000 0. 00
1. 00000 57, 800. 000 57, 800. 00
0205 950- 00506 Envi ronment al Managenent Non-BE |-70 Shoul der 1, 700. 000 1, 700. 000
Reconstruction - En
DOL 0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
CAT 0202 CURRENT AMI $ 288, 165.00 $ 0.00% 288, 165. 00
CAT NOO300 STRUCTURE E-17-1Q
0210 950- 00205 Structure - CQther Non-BE Resurfacing Havana to |-225 - 61, 900. 000 61, 900. 000
Peo
DOL 0. 000 0. 00
1. 00000 61, 900. 000 61, 900. 00
CAT 0300 CURRENT AMI  $ 61, 900. 00 $ 0.00% 61, 900. 00
CAT NOO301 STRUCTURE E-17-VE
0215 950- 00205 Structure - Qther Non-BE Railway Overhead Structure - 1,170, 000. 000 1,169, 999. 940
Str
. DOL 0. 000 0. 00
1. 00000 1, 169, 999. 940 1, 169, 999. 94

CAT 0301 CURRENT AMI $ 1,170, 000.00 $ 0.00% 1,169, 999.94



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17771-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: | MD704- 222 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 SI GN STRUCTURES

0220 950- 00207 Sign Structure Non-BE Resurfacing Havana to 1-225 - Sig 223, 350. 000 223, 350. 000
DOL 0. 000 0. 00
1. 00000 223, 350. 000 223, 350. 00
CAT 0302 CURRENT AMT $ 223,350.00 $ 0.00 % 223, 350. 00

CAT NOO303 RETAINING WALLS

0225 950- 00208 Retai ning Wal I s Non-BE Railway Overhead Structure - 310, 000. 010 310, 000. 000
Ret a
DOL 0. 000 0. 00
1. 00000 310, 000. 000 310, 000. 00
CAT 0303 CURRENT AMI $ 310, 000.01 $ 0.00% 310, 000. 00

PRQJECT TOTAL CURRENT AMI $ 5,982,811.43$ 3,922.30% 5,306, 140. 04



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1
ESTI MATE RUN 01/ 11/ 2017

11:32:15

CONTI D: C19339- COVBO

PCN. 19339-BI D

ESTI MATE NO 0020

PROG

COFRS REPCRTI NG CATEGCRY: 6

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI ON\:
1-70 HAVANA BRI DGE REPLACEMENT

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:

FBRO704- 230
1-70 HAVANA BRI DGE REPLACEMENT

DENVER

LAWRENCE CONSTRUCTI ON COVPANY

9002 N. MOCORE RD.

LI TTLETON

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI VB

CO 80125 (303) 791- 5642

$ 21,267,317.80 PARTICl PATING

$  24,975,352.00 NON-PARTI Cl PATI NG
87.07% TOTAL EARNI NGS

$  2,749,321.05 STQCKPILED MATER ALS

CROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED

NET EARNI NGS

LI QUI DATED DAVAGES

AUTOPAY ADJUSTMVENT

AVOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

TIME CHARGED: 17.0

PERCENT TI ME: 3.90

PAY PERI CD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

DAYS

ORI G TI ME ALLOW

12/ 31/ 2016
05/ 05/ 2015
05/ 05/ 2015
03/ 27/ 2015
05/ 22/ 2015

TIME ALLOW

436 WORK DAYS
380 WORK DAYS

DATE TI ME STARTED 05/ 22/ 2015
DATE WORK BEGAN 05/ 22/ 2015
DATE TI ME STOPPED

DATE ACCEPTED

CURRENT TOTAL

THI' S ESTI MATE

$ 0. 00 $ 0.00
18, 517, 996. 75 181, 828. 23

18, 517, 996. 75 181, 828.23

0.00 0.00

18, 517, 996. 75 181, 828. 23

-291,192. 18 -593. 50

0.00 0. 00

18, 226, 804. 57 181, 234. 73

0. 00 0. 00

0. 00 0.00

18, 226, 804. 57 181, 234. 73

0.00 0. 00

PAYMENT DUE $ 181, 234. 73

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0005 700-70010 F/ A M nor Contract Revisions 1, 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70034 F/ A On- The- Job- Tr ai nee 4, 680. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950- 00000 Contract Managenent BE Contract Management 1, 532, 139. 000 1, 493, 835. 530
DOL 19, 151. 740 19, 151. 74
1. 00000 1,512, 987. 270 1,512, 987. 27
0020 950- 00001 Qual ity Managenent Quality Managenent BE 1, 821, 100. 000 1,775,572. 500
DOL 22,763. 750 22,763.75
1. 00000 1, 798, 336. 250 1, 798, 336. 25
0025 950-00002 Saf ety Managenent BE Saf ety Managenent 100, 231. 000 97, 725. 230
DOL 1, 252. 880 1, 252. 88
1. 00000 98, 978. 110 98, 978. 11
0030 950- 00003 *Public Information Managenment BE Public | nformation 145, 341. 000 141, 707. 480
Managenent
DOL 1, 816. 760 1, 816. 76
1. 00000 143, 524. 240 143, 524. 24
0035 950- 00004 *Mobi | i zati on BE Mobilization 1, 015, 345. 000 1, 015, 345. 000
DOL 0. 000 0. 00
1. 00000 1, 015, 345. 000 1, 015, 345. 00
0040 950- 00005 Bonds and I nsurance BE Bonds and | nsurance 17, 000. 000 17, 000. 000
DOL 0. 000 0. 00
1. 00000 17, 000. 000 17, 000. 00
0045 950- 00006 Ri ght - of - Wy BE Ri ght - of - Wy 6, 800. 000 6, 800. 000
DOL 0. 000 0. 00
1. 00000 6, 800. 000 6, 800. 00
0050 950-00100 *Hot M x Asphalt BE - Pavenent HVA 1, 499, 735. 000 1, 499, 735. 000
DOL 0. 000 0. 00
1. 00000 1, 499, 735. 000 1, 499, 735. 00
0055 950-00101 *Stone Matrix Asphalt BE - Pavenent SMVA 1, 340, 855. 000 147, 494. 050
DOL 0. 000 0. 00

1. 00000 147, 494. 050 147, 494. 05



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0060 950-00106 *Desi gn Services BE Design Services 1, 993, 000. 000 1, 969, 557. 890
DOL 0. 000 0. 00
1. 00000 1, 969, 557. 890 1, 969, 557. 89
0065 950- 00300 Uncl assi fied Excavation BE Earthwork Uncl assified 181, 453. 000 181, 453. 000
Excavati on
DOL 0. 000 0. 00
1. 00000 181, 453. 000 181, 453. 00
0070 950- 00301 Uncl assi fi ed Enbankment BE- Earthwork Uncl assified 298, 285. 000 298, 285. 000
Enmbanknent
DOL 0. 000 0. 00
1. 00000 298, 285. 000 298, 285. 00
0075 950- 00302 Aggr egat e Base Course 70, 640. 000 70, 640. 000
DOL 0. 000 0. 00
1. 00000 70, 640. 000 70, 640. 00
0080 950- 00400 Tolling Infrastructure BE Tolling 351, 525. 000 328, 953. 710
DOL 0. 000 0. 00
1. 00000 328, 953. 710 328,953. 71
0085 950- 00401 *Intelligent Transportation Systens BE I TS 277, 675. 000 277, 675. 000
DOL 0. 000 0. 00
1. 00000 277, 675. 000 277, 675. 00
0090 950- 00500 Renoval / Resets BE Renoval s 775, 753. 000 775, 753. 000
DOL 0. 000 0. 00
1. 00000 775, 753. 000 775, 753. 00
0095 950-00501 Signing and Striping BE Signing and Striping 526, 373. 000 491, 373. 000
DOL 25, 000. 000 25, 000. 00
1. 00000 516, 373. 000 516, 373. 00
0100 950- 00502 Uility Wrk BE Wility Wrk 2, 600. 000 2,600. 000
DOL 0. 000 0. 00
1. 00000 2, 600. 000 2, 600. 00
0105 950- 00503 Rai | road Wrk BE Railroad Wrk 333, 990. 000 333, 990. 000
DOL 0. 000 0. 00
1. 00000 333, 990. 000 333, 990. 00
0110 950- 00504 Dr ai nage BE Drai nage 175, 867. 000 155, 867. 010
DOL 19, 999. 990 19, 999. 99

1. 00000 175, 867. 000 175, 867. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0115 950- 00505 Mai nt enance of Traffic BE Maintenance of Traffic 996, 111. 000 919, 123. 360
DOL 38, 493. 820 38, 493. 82
1. 00000 957, 617. 180 957, 617. 18
0120 950- 00506 *Envi ronnental Managenent BE Environnmental Managenent 512, 900. 000 468, 763. 230
DOL 27, 358. 500 27, 358. 50
1. 00000 496, 121. 730 496, 121. 73
0125 950- 00600 *CQuard Rail (Concrete) BE Guardrail (Concrete) 179, 512. 000 179, 512. 000
DOL 0. 000 0. 00
1. 00000 179, 512. 000 179, 512. 00
0130 950-00601 Guard Rail (Steel) BE CGuardrail (Steel) 53, 025. 000 53, 025. 000
DOL 0. 000 0. 00
1. 00000 53, 025. 000 53, 025. 00
0135 950-00603 Li ghting BE Lighting 261, 940. 000 261, 940. 000
DOL 0. 000 0. 00
1. 00000 261, 940. 000 261, 940. 00
0140 950-00604 *Qther BE Other - Curb and CGutter Itens 75, 585. 000 49, 594. 210
DOL 25, 990. 790 25,990. 79
1. 00000 75, 585. 000 75, 585. 00
0227 950-00100 HVA 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0229 950-00101 SMVA 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0231 950-00300 Uncl Ex 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0232 700-70019 F/ A Asphalt Cement Cost Adjustnent 0. 000 -116, 294. 670
F A 0. 000 0. 00
1. 00000 -116, 294. 670 -116, 294. 67
0233 950-00302 ABC 0. 000 0. 000
DOL 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0234 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 - 61, 808. 160
FA 0. 000 0. 00
1. 00000 - 61, 808. 160 -61, 808. 16
0235 950- 00301 Uncl Enbank 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0237 601-03040 Conc CL D (Bridge) 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0238 900- 00006 Added Item (Dol lar)/ Wrking Time Violation - BE 0. 000 -9, 200. 000
DOL 0. 000 0. 00
1. 00000 -9, 200. 000 -9,200. 00
0239 203- 00060 Enb Matl (CP) 0. 000 0. 000
CY 0. 000 0. 00
0. 00000 0. 000 0. 00
0241 304-06000  ABC (CL 6) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0243 403-09221  SMA (Fi bers) (Asph) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0245 412-01250 Conc Pvnt (12-1/2 In) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0247 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0248 900- 00006 Added Item (Dol lar)/ Exit Taper Restripe 9, 140. 020 9, 140. 020
DOL 0. 000 0. 00
1. 00000 9, 140. 020 9, 140. 02
0251 900- 00006 Added Item (Dol lar)/ Leach Field Renoval 6, 773. 860 6, 773. 860
DOL 0. 000 0. 00

1. 00000 6, 773. 860 6, 773. 86



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0252 900- 00006 Added Item (Dol lar)/ Added Snow Fence 23,119. 670 15,413. 110
DOL 0. 000 0. 00
1. 00000 15, 413. 110 15, 413. 11
0254 900- 00006 Added Item (Dol lar)/ Lighting System Change 176, 310. 300 176, 310. 300
DOL 0. 000 0. 00
1. 00000 176, 310. 300 176, 310. 30
0261 206-00100 Str Bkfl (CL 1) 0. 000 0. 000
CcY 0. 000 0. 00
0. 00000 0. 000 0. 00
0262 206- 00050 Str Bkfl (Spec) 0. 000 0. 000
CcY 0. 000 0. 00
0. 00000 0. 000 0. 00
0263 900- 00006 Added Item (Dol lar)/ 71,525. 270 71, 525. 270
DOL 0. 000 0. 00
1. 00000 71, 525. 270 71, 525. 27
0264 900- 00006 Added Item (Dol lar)/ Resurfacing Havana St. 168, 572. 680 168, 572. 680
DOL 0. 000 0. 00
1. 00000 168, 572. 680 168, 572. 68
0301 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0302 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0303 202- 00450 Rem Port Present Str (1) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0304 202- 00453 Rem Port Present Str (2) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0. 00
0305 202- 00460 Rem Port Present Str (3) 0. 000 0. 000
SY 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19339-BI D ESTI MATE RUN 01/11/ 2017
PRQIECT: FBR0704- 230 ESTI MATE NO 0020 11:32: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 1-70 OVER HAVANA STRUCTURE
0306 203- 00060 Enb Matl (CIP) 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0307 206- 00000 Str Excav 0. 000 0. 000
(& 0. 000 0. 00
0. 00000 0. 000 0.00
0308 206- 00050 Str Bkfl (Spec) 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0309 206- 00100 Str Bkfl (CL 1) 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0310 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0311 207-00205 Topsoi | 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0312 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0313 212-00032 Soi | Condi ti oni ng 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0314 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0315 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0.00
0316 216-00201 Soil Reten Blanket (S-C)(BioD d 1) 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0.00



CONTI D: C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19339-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO. 0020 11:32: 15

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 |-70 OVER HAVANA STRUCTURE
0317 304-06000 ABC (CL 6) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0318 403-00720  HVA (Patching) (Asph) 0. 000 0. 000
TN 0. 000 0.00
0. 00000 0. 000 0. 00
0319 403-09210  SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0320 403-09221  SMA (Fi bers) (Asph) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0321 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0. 00
0322 412-01250  Conc Pvmt (12-1/2 In) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0323 501-00200  Steel Sheet Pile (Ty I1) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0324 502-11274  Steel Pile (HP 12x74) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0325 502-14117  Steel Pile (HP 14x117) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0326 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0327 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO. 0020 11:32:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 |-70 OVER HAVANA STRUCTURE
0328 504- 06320 Gound Nail (20 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0329 504- 04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0330 504- 06100 Gound Nailed Wall 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0331 507- 00000 Conc S and D Pave 0. 000 0. 000
Ccy 0. 000 0. 00
0. 00000 0. 000 0. 00
0332 507- 00200 Dry Rubble S and D Pave 0. 000 0. 000
Ccy 0. 000 0. 00
0. 00000 0. 000 0. 00
0333 515-00120 Wat er proof i ng (Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0334 601- 03040 Conc CL D (Bridge) 0. 000 0. 000
Ccy 0. 000 0. 00
0. 00000 0. 000 0. 00
0335 601- 03041 Conc CL D (Bridge) (Spec) 0. 000 0. 000
Ccy 0. 000 0. 00
0. 00000 0. 000 0. 00
0336 601- 40400 Struct Conc Stain 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0337 602- 00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0. 00
0338 603-61180 18 In Flexible Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00



CONTI D: C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19339-BI D ESTI MATE RUN 01/11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO. 0020 11:32: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 1-70 OVER HAVANA STRUCTURE
0339 603-01180 18 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0340 603-05018 18 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0341 506- 00209 Riprap (9 In) 0. 000 0. 000
(e 0. 000 0. 00
0. 00000 0. 000 0.00
0342 420-00113 Geotextile (Drain) (CL 2) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0.00
0343 615- 00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0344 606- 00301 Gdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0345 606- 00710 Gdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0346 606-00715 Cdrail Ty 7 (Sty CA)(Conc d are Screen) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0347 606- 10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0348 607- 53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0349 607-53137 Fence CL (Spec) (36 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQIECT: FBRO704- 230 ESTI MATE NO. 0020 11:32:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON Qry TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 |-70 OVER HAVANA STRUCTURE
0350 609- 60011 Curb Ty 6 M 0. 000 0. 000
LF 0. 000 0.00
. 00000 0. 000 0. 00
0351 609-21020 Cand GTy 2 11-B 0. 000 0. 000
LF 0. 000 0.00
. 00000 0. 000 0. 00
0352 609-21010 Cand GTy 2 I-B 0. 000 0. 000
LF 0. 000 0.00
. 00000 0. 000 0. 00
0353 613-34250 Light Std Metal (25 Ft) 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0354 613-34700 Light Std Metal (70 Ft) 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0355 613-34400 Light Std Metal (40 Ft) 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0356 613- 70400 Lumin HPS (400 W 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0357 613-70250 Lumin HPS (250 W 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0358 613-70150 Lumin HPS (150 W 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0359 613-40010 Li ght Std Foundation 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00
0360 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0.00
. 00000 0. 000 0. 00



CONTI D: C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19339-BID ESTI MATE RUN 01/ 11/ 2017
PRQJECT: FBRO704- 230 ESTI MATE NO. 0020 11:32: 15

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 |-70 OVER HAVANA STRUCTURE
0361 613-50100 Lighting Ctrl Center 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0362 613-50010  Photoel Cell 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0363 613-00200 2 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0364 613-04120 1 In Elec Cond (Liquidtight FIx Met) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0365 613-00400 4 In Elec Cond 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0366 613-07023  Pull Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0367 613-07000  Pull Box (Spec) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0368 614-00011  Sign Panel (CL 1) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0369 614-00012  Sign Panel (CL I1) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0370 614-00013  Sign Panel (CL I11) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0371 614-00040  Sign Post (Spec) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00



CONTI D C19339- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19339-BI D ESTI MATE RUN 01/ 11/ 2017
PRQIECT: FBRO704- 230 ESTI MATE NO 0020 11: 32: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0372 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0373 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0374 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0375 618-01992 Prestress Conc Box (Depth Less Than 32") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 16, 204, 901. 80 $ 181, 828. 23 $13, 455, 580. 84
CAT NOO300 STRUCTURE E-17-VD

0145 950-00202 Structure - Box Grder BE Structure E-17-VD 3,997, 723. 000 3,997, 723. 000
DOL 0. 000 0. 00
1. 00000 3,997, 723. 000 3,997, 723. 00

CAT 0300 CURRENT AMI  $ 3,997,723.00 %

(=}

.00$ 3,997, 723.00
CAT NO0301 Structure O her

0150 950- 00205 Structure - Qther BE Structure - CQher |&R Tenp Shoring 56, 360. 000 56, 360. 000
DOL 0. 000 0. 00
1. 00000 56, 360. 000 56, 360. 00
CAT 0301 CURRENT AMI  $ 56, 360. 00 $ 0.00$ 56, 360. 00

CAT NO0302 Retaining Walls

0155 950-00208 Retaining Walls BE Retaining Walls 1, 008, 333. 000 1, 008, 332. 910
DOL 0. 000 0.00
1. 00000 1, 008, 332. 910 1,008, 332. 91
CAT 0302 CURRENT AMI $ 1,008, 333.00 $ 0.00$%$ 1,008,332.91

PRQJIECT TOTAL CURRENT AMI $ 21, 267, 317.80 $ 181, 828. 23 $18, 517, 996. 75



